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Size Estimating Template

	Student
	JD Veloper
	Date
	8/1

	Instructor
	Humphrey
	Program #
	9A


	BASE PROGRAM LOC
	ESTIMATE
	ACTUAL

	   BASE SIZE (B)    =>    =>    =>    =>    =>    =>    =>    =>    =>    =>
	
	224
	
	

	   LOC DELETED (D)     =>    =>    =>    =>    =>    =>    =>    =>    =>
	
	0
	
	

	   LOC MODIFIED (M)   =>    =>    =>    =>    =>    =>    =>    =>    =>
	
	20
	
	

	OBJECT LOC
	
	
	
	
	

	   BASE ADDITIONS
	TYPE1
	METHODS
	REL. SIZE
	LOC
	LOC

	Misc additions
	
	
	
	
	
	
	
	9
	
	

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	      TOTAL BASE ADDITIONS (BA)   =>    =>    =>    =>    =>    =>    =>
	
	9
	
	

	   NEW OBJECTS
	TYPE
	METHODS
	REL. SIZE
	LOC (New Reused*)

	Input_data
	
	I/O
	
	1
	
	M
	
	16
	
	

	Linked_List
	
	Data
	
	5
	
	M
	
	44
	
	

	Calc_mean
	
	Calc
	
	1
	
	M
	
	11
	
	

	Calc_SD
	
	Calc
	
	1
	
	L
	
	25
	
	

	Print_result
	
	I/O
	
	1
	
	M
	
	16
	
	

	
	
	
	
	
	
	
	
	
	
	

	      TOTAL NEW OBJECTS (NO)   =>    =>    =>    =>    =>    =>    =>
	
	112
	
	

	REUSED OBJECTS
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	   REUSED TOTAL (R)     =>    =>    =>    =>    =>    =>    =>    =>    =>
	
	0
	
	

	
	
	SIZE
	
	TIME

	Estimated Object LOC (E):                              E = BA+NO+M
	
	141
	
	

	Regression Parameters:                                     [image: image1.wmf]b

0

   Size and Time
	
	29.34
	
	71.91

	Regression Parameters:                                     [image: image2.wmf]b

1

   Size and Time
	
	.83
	
	1.71

	Estimated New and Changed LOC (N):          N = [image: image3.wmf]b

0

 + [image: image4.wmf]b

1

*E
	
	146.37
	
	

	Estimated Total LOC:                                      T = N + B - D - M + R
	
	350.37
	
	

	Estimated Total New Reuse (sum of * LOC):                                        
	
	0
	
	

	Estimated Total Development Time:                Time = [image: image5.wmf]b

0

 + [image: image6.wmf]b

1

*E
	
	
	
	313.01

	Prediction Range:                                              Range
	
	37
	
	32

	Upper Prediction Interval:                                UPI = N + Range 
	
	183.37
	
	345.01

	Lower Prediction Interval:                                LPI = N - Range
	
	109.37
	
	281.01

	Prediction Interval Percent:
	
	70%
	
	70%


PSP2.1 Project Plan Summary 

	Engineer
	JD Veloper
	Date
	8/1

	Project
	
	Program 
	9A


	Summary
	Plan
	
	Actual
	
	To Date

	LOC/Hour
	
	
	
	
	

	Planned Time
	
	
	
	
	

	Actual Time
	
	
	
	
	

	CPI(Cost-Performance Index)
	
	
	
	
	

	
	
	
	
	
	(Planned / Actual)

	% Reuse
	
	
	
	
	

	% New Reuse
	
	
	
	
	

	Test Defects/KLOC
	
	
	
	
	

	Total Defects/KLOC
	
	
	
	
	

	Yield %
	
	
	
	
	

	% Appraisal COQ
	
	
	
	
	

	% Failure COQ
	
	
	
	
	

	COQ A/F Ratio
	
	
	
	
	

	
	
	
	
	
	

	Program Size (LOC):
	Plan
	
	Actual
	
	To Date

	Base(B)
	224
	
	
	
	

	
	(Measured)
	
	(Measured)
	
	

	  Deleted (D) 
	0
	
	
	
	

	
	(Estimated)
	
	(Counted)
	
	

	  Modified (M)
	20
	
	
	
	

	
	(Estimated)
	
	(Counted)
	
	

	  Added (A)
	126
	
	
	
	

	
	(N-M)
	
	(T-B+D-R)
	
	

	  Reused (R)
	0
	
	
	
	

	
	(Estimated)
	
	(Counted)
	
	

	Total New & Changed (N)
	146
	
	
	
	

	
	(Estimated)
	
	(A+M)
	
	

	Total LOC (T)
	350
	
	
	
	

	
	(N+B-M-D+R)
	
	(Measured)
	
	

	Total New Reuse
	0
	
	
	
	

	Estimated Object LOC (E)
	141
	
	
	
	

	Upper Prediction Interval (70%)
	183
	
	
	
	

	Lower Prediction Interval (70%)
	109
	
	
	
	

	
	
	
	
	
	
	
	

	Time in Phase (min.)
	Plan
	
	Actual
	
	To Date
	
	To Date %

	  Planning
	49
	
	
	
	
	
	

	  Design
	87
	
	
	
	
	
	

	  Design review
	16
	
	
	
	
	
	

	  Code
	64
	
	
	
	
	
	

	  Code review
	20
	
	
	
	
	
	

	  Compile
	15
	
	
	
	
	
	

	  Test
	33
	
	
	
	
	
	

	  Postmortem
	29
	
	
	
	
	
	

	    Total
	313
	
	
	
	
	
	

	Total Time UPI (70%)
	345
	
	
	
	
	
	

	Total Time LPI (70%)
	281
	
	
	
	
	
	


1 L-Logic, I-I/O, C-Calculation, T-Text, D-Data, S-Set-up 
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